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Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
District 11
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11-1MP-8-96.2/96.8 I'N | MPERI AL COUNTY AT W NTERHAVEN 3-D ENTERPRI SES, | NC. ARl NDUQUE, RAY $674,786 03/15/06 100%
11- 263504 FROM 0.5 KM VWEST CF 4TH AVENUE 2180- 2C GARNET AVENUE 7177 OPPORTUNI TY ROAD $685, 895 03/ 24/ 06 100%
ACST- 008 - (100) E OVERCROSSI NG TO COLORADO RI VER $0 07/21/06 0
00-8 21-(0E) VI ADUCT SAN DI EGO, CA 92109 (858) 467-4084 07/ 25/ 06
--0) LANDSCAPI NG COVPLETED
HA25 SWPPP
HA25
11-1 MP- 78- 50. 5/ 66 I'N I MPERI AL COUNTY AT VARI QUS ZONDI ROS CORPORATI ON MCCLENDON, CREG $559, 000 06/07/06 66%
11- 243404 LOCATI ONS FROM 3.3 KM WEST OF Od LBY 2401 208TH STREET, C8 722 E. BARI ONI BLVD. $513,935 06/21/06 920
ROAD TO 3.9 KM WEST OF M LPI TAS WASH $511, 455 08/ 23/ 06 0
RQOAD TORRANCE, CA 90501 (760) 355- 8666 08/ 24/ 06
MAI NTENANCE VEHI CLE PULLOUTS
HA28 WPCP
11-1 MP-86-19.5/20. 6 I'N I MPERI AL COUNTY | N BRAWLEY AND AGGEGATE PRODUCTS, | NC. GOYAL, JI TENDRA $1,299,698 05/02/03 100%
11- 241104 NEAR WESTMORLAND FROM 0.5 KM NORTH OF 9500 BEVERLY RD. 722 E. BARI ONI BLVD. $1,296,025 05/12/03 .0,
LEG ON ROAD TO SOUTH JUNCTI ON ROQUTE | MPERI AL, CA 92251 $0 06/04/07 0
78 AND FROM LONE TREE Pl CO RI VERA, CA 90660-2135 (760) 350-1348
RUBBER ASPHALT CHI P SEAL
HVLA
11-1MP-86-43.3/67.8 I'N I MPERI AL COUNTY FROM SAN FELI PE CGRANI TE CONSTRUCTI ON MCCLENDON, GREG $18, 227,045 08/31/05 100%
11- 235504 CREEK BRI DGE TO THE RI VERSI DE COUNTY 38000 MONRCE STREET 722 E BARIONI BLVD. $16, 998, 736 09/ 16/ 05 08%
ACNH- P086- ( 068) E LI NE | MPERI AL, CA 92251 $0 07/21/06 0
--() ROADWAY REHABI LI TATI ON INDI O, CA 92203 (760) 355-8666
SUSPENDED
HA22 SWPPP
11-1 MP-98-45. 2/ 46 I'N I MPERI AL COUNTY ABOUT 19 KM EAST GRANI TE CONSTRUCTI ON COMPANY MCCLENDON, GREG $4,088,514 11/18/05 93%
11- 229024 OF CALEXICO FROM 0.2 KM WEST TO 1.1 P.O BOX 50085 722 E. BARIONI BLVD. $4, 037,104 12/07/05 999%
ACST- P098- (023) E KM EAST OF EAST HI GHLI NE CANAL BRI DGE | MPERI AL, CA 92251 $71,042 09/06/06 0
P0- 98 0- (3E) REHABI LI TATE PAVEMENT WATSONVI LLE, CA 95077 (760) 355-8666
--0) SUSPENDED
HA22 SWPPP
11-1MP-111-11.4/22.2 I'N I MPERI AL COUNTY NEAR BRAW.EY AT P&D LANDSCAPE MGMI. SERVI CES ARI NDUQUE, RAY $1, 349,890 03/06/06 11%
11- 256204 VARI OUS LOCATI ONS 999 TOAN AND COUNTRY RD, FL4 7177 OPPORTUNI TY ROAD $790, 576 03/17/06 58%
PLANTI NG AND | RRI GATI ON $269, 664 08/ 31/ 09 0
ORANGE, CA 92868 (858) 467- 4084

HE14 WPCP
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11-SD-5-.1/.3 I'N SAN DI EGO COUNTY N SAN DI EGO FROM3- D ENTERPRI SES, [ NC. NABI ZADEH, NMEHRDAD $1, 443,417 01/06/05 0%
11- 079404 UNI TED STATES AND MEXI CO BORDER TO 2180 GARNET AVE, SUITE 2C 7177 OPPORTUNI TY ROAD $1, 375,061 01/13/05 0%
ACST- 005 -(590)0 CAM NO DE LA PLAZA OVERCROSSI NG SAN DI EGO, CA 92111 $2,920 11/24/06 0
E 0-05 1-(900)E CONSTRUCT  PLAZA SAN DI EGD, CA 92109 (858) 467-4081
--() PLANT EST
HA25 SWPPP SATI S
11-SD-5-.1/0 I'N SAN DI EGO COUNTY I'N SAN DI EGO AT F C BUSI NESS SYSTEMS | NC NGUYEN, HUNG $193,849 11/23/05  100%
11- 268304 THE US MEXI CAN BORDER 2726 ESCALA Cl RCLE 2878 CAM NO DEL RI O $172, 467 02/ 10/ 06 89%
CBP- 005 -(601)0 CHANNELI ZATI ON SOUTH, #410 $21, 652 08/ 30/ 06 0
--() SAN DI EGO CA 92108
(619) 252- 0623 (858) 688-1865 OVER RUN
HB4N WPCP
11-SD-5-8. 6/ 10 I'N SAN DI EGO COUNTY IN CHULA VISTA  WESTERN RI M CONSTRUCTORS, | NC. NABI ZADEH, NMEHRDAD $5,677,340 06/02/06 9%
11- 0786U4 AND NATI ONAL CI TY AT VARI QUS 912-108 S. ANDREASEN DRI VE 7177 OPPORTUNI TY ROAD $230, 583 06/ 15/ 06 4%
ACI M 005 -(599)8 LOCATI ONS $193,219 01/11/11 0
CSTS-054 -(07E)P PLANTI NG AND | RRI GATI ON ESCONDI DO, CA 92029 (858) 467-4081
S05-4 00- (E)
HA25 SWPPP
HA25
11-SD-5-10.0/10. 7 N SAN DI EGO COUNTY I'N NATI ONAL CI TY COFFNMAN SPECI ALTIES, INC. CARDENAS, VI CTOR $9, 879,068 11/04/05 57%
11- 066704 FROM 24TH STREET UNDERCRCSSI NG TO 4375-206 JUTLAND DRI VE 2878-410 CAM NO DEL $5, 801, 700 11/15/05 50%
ACNH- 005 - (602)9 HARBOR DRI VE UNDERCROSSI NG Rl O SOUTH $443,711 02/ 27/ 07 0
0-05 1-(029)E CONSTRUCT AUXI LI ARY LANES SAN DI EGO, CA 92117- 3632 SAN DI EGO, CA 92108
--0) (619) 688-6955
HB4N SWPPP
11-SD-5-10. 3/49. 3 I'N SAN DI EGO COUNTY AT VARI OUS PETERSON- CHASE GENERAL ENG PEREZ, AL $841, 074 10/21/05 0%
11- 240304 LOCATI ONS 1792 KAl SER AVENUE 7177 OPPORTUNI TY ROAD $809, 688 11/ 03/ 05 0%
ACI M 005 -(603)1 I NSTALL CHANGEABLE MESSAGE Sl GNS SAN DI EGO, CA 92111 $28,394 01/ 24/ 07 0
--() I RVI NE, CA 92614-5706 (858) 467-4093
PLANT EST
HB4N WPCP SATI S
11-SD-5-12.6/13. 4 I'N SAN DI EGO COUNTY I'N SAN DI EGO AT  PETERSON- CHASE GENERAL ENG.  SAWAGED, HASSAN $1,375,916 04/01/05 0%
11- 228704 VARl QUS LOCATI ONS 1792 KAl SER AVENUE 2878 CAM NO DEL RI O $1, 398,132 04/12/05 0%
ACl M 005 -(598) 1 PAVEMENT REHABI LI TATI ON SOUTH, #410 $0 09/20/06 0
ACNH- S015- (014) E I RVINE, CA 92614-5706 SAN DI EGO, CA
--0) (619) 220-7333 PLANT EST
HA22 WPCP SATI S
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11-SD-5-12.7/71.9 I'N SAN DI EGO COUNTY AT VAR QUS TRUESDELL CORPORATI ON W LLI AMSON, JOHN $1, 368,380 06/19/06 0%
11- 248404 LOCATI ONS 3529 EAST WOOD STREET 8863 Al RWAY ROAD $0 07/05/06 0%
CLEAN AND TREAT BRI DGE DECK $0 12/15/06 0
PHCENI X, AZ 85040 (619) 661-6751
HWVB WPCP
11- SD-5-13. 0/ 15 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMPETERSON- CHASE PEREZ, AL $425,371 11/14/05 100%
11- 352304 0.2 KM SOUTH OF 32ND STREET 1792 KAl SER AVENUE 7177 OPPORTUNI TY ROAD $394, 669 11/ 23/05 93%
OVERCROSSI NG TO 0.1 KM NORTH COF $0 09/01/06 0
BROADWAY OVERCROSSI NG I RVINE, CA 92614-5706 (858) 467-4093
UPGRADE OVERHEAD SI GNS SUSPENDED
HB4N WPCP
11-SD-5-14.7/15.1 I'N SAN DI EGO COUNTY AT VAR QUS LI GHTNI NG FENCE PADI LLA, RI CARDO $447,347 06/ 29/ 06 16%
11- 276304 LOCATI ONS 13950 OLI VE CREST WAY 6755 KEARNY MESA ROAD $90, 105 07/19/06 20%
REPLACE RI GHT OF WAY FENCE $90, 105 10/13/06 0
POMAY, CA 92064 (619) 616- 6655
HB4N WPCP
11-SD-5-16. 0/ 16. 6 I'N SAN DI EGO COUNTY I N SAN DI EGO AT HANSON SJH CONSTRUCTI ON NAPI ER, MARK $6, 645,941 11/ 15/ 04 0%
11- 207914 VARI QUS LOCATI ONS P O BOX 639069 2878 CAM NO DEL RI O $6, 396, 256 12/ 02/ 04 0%
ACl M 005 - (595)1 RESURFACE EXI STI NG HI GHWAY SOUTH, #410 $0 07/01/06 0
ACST- S163- (024) E SAN DI EGO CA 921639069 SAN DI EGO, CA
S1-63 0- (4E) (858)874-5011 (619) 248-1495 PLANT EST
HA22 WPCP SATI S
11-SD-5-16.1/25.8 I'N SAN DI EGO COUNTY AT VARI QUS MODERN ALLOYS, | NC FI GUEROA, RENE $1, 063,889 03/21/06 0%
11- 264704 LOCATI ONS 11172 WESTERN AVENUE 1463 BROADWAY $160, 015 04/ 04/ 06 15%
ACST- X073- (072) E CONCRETE BARRI ER AND CRASH CUSHI ONS $160, 015 12/ 18/ 06 °
G X0-73 0-(2E) STANTON, CA 90680 (619) 588-9069
--0) SUSPENDED
HB1 WPCP
11- SD- 5- 28. 3/ 37 I'N SAN DI EGO COUNTY AT VARI QUS E. L. YEAGER CONSTRUCTI ON CO. KHAN, MOHAMVED $130, 201,235 02/ 27/ 02 0%
11- 03014 LOCATI ONS 3063 E. CARMVEL VALLEY RD. 11803 SORRENTO VALLEY $119, 432,854 03/12/02 0%
ACI M X073- (059) N W DEN FREEWAY AND BRI DGES RD, B $1, 400,207 07/18/08 0
PL60- 66 0-(9N) SAN DI EGO, CA 92130 SAN DI EGO, CA 92121
--() (858) 720-2111 PLANT EST
HE13 SWPPP SATI S
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11-SD-5-34.7/35.7 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMPACI FI C RESTORATI ON GROUP, | NCHURTZI G, JOHN $700,592 08/04/04 0%
11- 065104 1.0 KM NORTH OF DEL MAR HEI GHTS ROADP. O BOX 77038 7177 OPPORTUNI TY RD. $487,243 08/ 20/ 04 0%
STPL-6211- (037)E OVERCROSSI NG TO 1.0 KM SOUTH COF VI A SAN DI EGO, CA 92111 $2,982 02/10/10 0
--0) DE LA VALLE UNDERC CORONA, CA 92877 (858) 467-4086
PLANTI NG AND | RRI GATI ON PLANT EST
HB4C SWPPP SATI S
11- SD-5-35.8/36.3 I'N SAN DI EGO COUNTY AT VAR QUS PETERSON- CHASE GENERAL SAVWAGED, HASSAN $1,018,720 11/04/05 0%
11- 265504 LOCATI ONS 1792 KAl SER AVENUE 2878- 410 CAM NO DEL $939, 182 11/18/05 0%
AClI M X073- (073) E CONCRETE BARRI ER AND CRASH CUSHI ONS Rl O SOUTH $2,942 09/ 15/ 06 0
X0- 73 0- (3E) IRVINE, CA 92614
--() (858) 688-1480 PLANT EST
HB1 WPCP SATI S
11-SD-5-42.7/51.2 I'N SAN DI EGO COUNTY NEAR CARLSBAD FCI CONSTRUCTI ON COVPANY LEVI NE, GARY $9, 403,327 09/ 22/05 99%
11- 078304 FROM LEUCADI A BOULEVARD OVERCROSSI NG 2585 BUSI NESS PARK DRI VE 1780 W M SSI ON ROAD $9, 334,768 10/ 07/ 05 100%
ACl M 005 -(600)4 TO ROUTE 78 AND 5 SEPARATI ON ESCONDI DO, CA 92025 $50, 084 09/01/06 °
--() GRIND PORTLAND CEMENT CONCRETE VI STA, CA  92081- 8831 (760) 796- 4666 08/ 16/ 06
COVPLETED
HA22 WPCP
11-SD-5-52.8/0 I'N SAN DI EGO COUNTY AT VAR QUS SIMJ HARRI'S, | NC JUAREZ, DAN EL $385,385 06/16/06 0%
11- 080514 LOCATI ONS P. 0. BOX 420850 13220- 112 EVEN NG $0 06/22/06 0%
PAVEMENT REHABI LI TATI ON CREEK DRI VE $0 11/13/06 0
SAN DI EGO, CA 92141- 0850
(858) 679-5567
HA22 WPCP
11-SD-8-2.2/2.6 I'N SAN DI EGO COUNTY IN SAN DI EGO AT 3-D ENTERPRI SES, | NC. HURTZI G, JOHN $762,262 06/07/06 22%
11- 254304 VARI QUS LOCATI ONS 2180 GARNET AVENUE, 2C 7177 OPPORTUNI TY ROAD $134,165 06/16/06 18%
PLANTI NG AND | RRI GATI ON UPGRADE $111, 033 02/11/08 0
SAN DI EGO, CA 92109 (858) 467-4086
HA25 WPCP
11-SD-8-36.5/0 I'N SAN DI EGO COUNTY AT VARI QUS TRUESDELL CORP. OF CALIF. INC KIEL, WLLIAM $4, 560, 867 08/ 04/05 88%
11- 080004 LOCATI ONS FROM 0. 2 KM WEST COF 1463 BROADWAY $4, 206,862 08/19/05 85%
ACl M 008 -(300)3 SVEETWATER RI VER BRI DGE TO 0.5 KM EL CAJON, CA 92020 $390, 614 09/ 26/ 06 °
--() EAST OF LA POSTA CREEK BRI DCGE (619) 888-8886
BRI DGE REHABI LI TATI ON (602)437-1711

HA21 WPCP
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11-SD-15-.6/2. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO ON  SHI VA CONSTRUCTI ON HURTZI G JOHN $719,249 07/25/01 54%
11- 235904 ROUTE 15 FROM OCEANVI EW BLVD 1360 ROSECRANS STREET, STE. E 7177 OPPORTUNI TY ROAD $656, 134 08/01/01 92%
OVERCROSSI NG TO 0.3 KM NORTH OF SAN DI EGO, CA 92111 $0 05/09/05 0
ROUTE 94 AND ON 94 FROM 0.6 KM SAN DI EGO, CA 92106 (858) 467-4086
H GHVWAY PLANTI NG AND | RRI GATI ON
HA25 SWPPP
11-SD-15-2.3/6.1 I'N SAN DI EGO COUNTY I N SAN DI EGO AT ROYAL ELECTRIC BYRNES, VI NCENT $5, 889,908 06/ 02/ 06 12%
11-2379U4 VARI QUS LOCATI ONS 3131 52ND AVENUE 7177 OPPORTUNI TY ROAD $112,943 06/ 15/ 06 30
ACl M X073- (079) N I NSTALL TRANSPORTATI ON SYSTEMS $60, 581 10/ 02/ 07 0
-0 SACRAMENTO, CA 92823 (858) 467-4078
HB4N SWPPP
11-SD-15-6.4/7.5 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI CONSTRUCTORS, | NC. MORALES, ANGCEL $6, 601,361 08/12/03 0%
11- 064904 0.5 KM NORTH OF ROUTE 15 AND 8 2585 BUSI NESS PARK DRI VE 2878 CAM NO DEL RI O, $6, 855, 212 09/ 04/ 03 0%
ACNH 015 -(189)6 SEPARATI ON TO 1.1 KM NORTH OF FRI ARS SO, #410 $4,496 08/ 09/ 06 °
0-15 4-(896) N ROAD OVERCROSSI NG VI STA, CA 92081- 8831 SAN DI EGO, CA 92108- 3847 08/ 20/ 06
--0) W DEN EXI STI NG FREEWAY (619) 688-6995 PLANT EST
HB1 SWPPP SATI S
11-SD-15-6.5/10.1 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMDI VERSI FI ED LANDSCAPE HURTZI G JOHN $2, 269,637 12/06/02 0%
11-070804 0.5 KM SQUTH CF FRI ARS ROAD 33801 WASHI NGTON ST. 7177 OPPORTUNI TY RD. $2,183,619 12/17/02 0%
ACI M 015 - (190)6 OVERCROSSI NG TO 0.2 KM NORTH OF SAN DI EGO, CA 92111 $4,109 01/ 30/ 07 °
--0) CLAI REMONT MESA BLVD OVERCROSSI SI NCHESTER, CA 92596 (858) 467-4086
PLANTI NG AND | RRI GATI ON PLANT EST
HA25 SWPPP SATI S
11-SD-15-8.3/0 I'N SAN DI EGO COUNTY I N SAN DI EGO AT TDS ENG NEERI NG PEREZ, AL $202, 721 06/ 29/ 06 0%
11- 080974 AERO DRI VE OVERCROSSI NG 2899- 171 AGOURA ROAD 7177 OPPORTUNI TY ROAD $0 07/14/06 -
OTS- 000C- (283) | NSTALL CHANGEABLE MESSAGE SI GN $0 12/ 26/ 06 0
--() WESTLAKE VI LLAGE, CA 91361 (858) 467-4093
HB4N WPCP
11-SD-15-8.9/9.7 I'N SAN DI EGO COUNTY ( SI NK HOLE) ERRECAS | NC $1, 000,000 03/01/98 0%
11- 233204 EMERGENCY EARTHWORK P O BOX 1161 $0 03/01/98 o
ER- () $0 0%

--0)
HA23

SPRI NG VALLEY CA 91979



State of California Department of Transportation

Page 6
Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
District 11
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
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11-SD-15-13.0/50. 9 I'N SAN DI EGO COUNTY AT VARI OUS HANSON SJH CONSTRUCTI ON SAWAGED, HASSAN $4,288,799 09/23/04 83%
11- 077304 LOCATI ONS P.O. BOX 639060 2878-410 CAM NO DEL $2, 825,355 10/ 13/ 04 66%
ACI M 015 -(197)1 RESURFACE ASPHALT CONCRETE Rl O SOUTH $990, 340 09/ 30/ 06 0
-0 SAN DI EGO, CA 92163- 9069 SAN DI EGO, CA 92108
(858) 688-1480
HA22 WPCP
11-SD- 15-18. 6/ M27. 7 N SAN DI EGO COUNTY TN SAN DI EGO AND FCI CONSTRUCTI ON BREYER, RI CHARD $39,592,936 07/10/06 1%
11- 080944 ESCONDI DO FROM 0. 7 KM NORTH OF POWAY 2585 BUSI NESS PARK DRI VE 13560 EVENI NG CREEK $190, 400 07/ 25/ 06 0%
ACI M 015 -(201)N ROAD OVERCROSSI NG TO 0.1 KM SOUTH OF DRI VE NORTH $190, 400 10/ 09/ 08 0
ST62-11 0- (0PL) CLARENCE LANE UNDER SAN DI EGO, CA 92081
211-050- () CONSTRUCT MANAGED LANES (858) 688- 1430
HB4C SWPPP
HB4C
11-SD- 15- 18. 9/ Mi9. 5 I'N SAN DI EGO COUNTY IN SAN DI EGO AT FCI CONSTRUCTORS, | NC. BOBOTI S, MARK $32, 891,582 04/ 14/ 05 54%
11- 080934 VARI QUS LOCATI ONS 2585 BUSI NESS PARK DRI VE 13560 EVENI NG CREEK $18, 439, 177 04/ 26/ 05 569
ACI M 015 -(200) 1 CONSTRUCT MANAGED LANES DRI VE N. $856, 558 09/ 05/ 07 0
ACST- P056- (002) N VI STA, CA 92081-881 SAN DI EGO, CA 92128
PO-56 0-(2N) (858) 688-1508
HB4C SWPPP
HB4C
11-SD- 15- 19. 0/ M22 I'N SAN DI EGO COUNTY IN SAN DI EGO AT COFFMAN SPECI ALTIES, I NC. AL- JAFRI, ABU- BAKR $55, 544,059 10/29/03 79%
11- 080904 VARl OUS LOCATI ONS 4375 JUTLAND DRI VE, SUITE 260 13220 EVEN NG CREEK $47, 821,825 11/13/03 84%
ACI M 015 -(191)N CONSTRUCT BRI DGES AND MANAGED LANES DRI VE, #112 $1,074,294 04/ 20/ 07 0
ST62-11 0- (2NP) L SAN DI EGO, CA 92117- 3632 SAN DI EGO, CA 92128
6211- 032-() (858) 679-5568
HB4C SWPPP
HB4C
HB4C
11-SD- 15- 22. 0/ M24. 1 I'N SAN DI EGO COUNTY IN SAN DI EGO FROMFCI/BBCI, JV HSU, PAUL $71, 627,292 08/11/04 56%
11- 080914 CAM NO DEL NORTE UNDERCROSSI NG TO 0.5 2585 BUSI NESS PARK 11803- C SORRENTO $43, 059, 727 08/ 26/ 04 500
ACI M 015 -(192)2 KM NORTH OF RANCHO BERNARDO ROAD VALLEY ROAD $3, 025,007 12/ 24/ 07 0
CMBT-6211- (034) P UNDERCROSSI NG VI STA, CA 92081 SAN DI EGO, CA 92121
621-1 03-() CONSTRUCT MANAGED LANES (858) 720-2104
HB4C SWPPP
HB4C
HB4C
11-SD- 15-22. 2/ 24, 4 I'N SAN DI EGO COUNTY IN SAN DI EGO AT  PETERSON- CHASE GENERAL MCM LLAN, STEVEN $4,902,615 06/15/06 8%
11- 064844 VARI OQUS LOCATI ONS FROM 0.5 KM NORTH 1792 KASI ER AVENUE 13560 EVENI NG CREEK $613,351 07/05/ 06 13%
CM.- 6211- (048) OF CAM NO DEL NORTE UNDERCROSSI NG TO DRI VE NORTH $613,351 07/23/ 07 0

--0

HBAC SWPPP
HB4C

DUENDA ROAD OVERCROS
CONSTRUCT SOUND WALLS

IRVINE, CA 92614

(858) 748-7328
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11-SD- 15- 24. 0/ M26. 5 I'N SAN DI EGO COUNTY TN SAN DI EGO FROMFCI CONSTRUCTORS/ BI'NNS, CORY $89, 194, 108 09/ 09/ 04 38%
11- 080924 0.5 KM NORTH OF RANCHO BERNARDO ROAD 2585 BUSI NESS PARK WAY 13588 SABRE SPRI NGS $39, 644,530 09/22/04 449
ACl M 015 -(196)2 UNDERCROSSI NG TO 0. 7 KM SOQUTH OF VI A PKWY $1,574,758 05/30/08 0
--() RANCHO PARKVWAY OVE VI STA, CA 92081 SAN DI EGO, CA 92128
CONSTRUCT MANAGED LANES (858) 679-5567
HB4C SWPPP
HB4C
11-SD-52-8.5/9.1 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMBELAI RE- WVEST LANDSCAPE, | NC. HURTZI G JOHN $473,986 12/20/01 0%
11- 247704 0.3 KM VEST TO 0.7 KM EAST OF SANTO P.O BOX 6270 7177 OPPORTUN TY ROAD $475,298 01/09/02 0%
ROAD OVERCROSSI NG SAN DI EGO, CA 92111 $0 12/31/05 0
H GHWAY PLANTI NG RESTORATI ON BUENA PARK, CA 90622 (858) 467-4086
PLANT EST
HA25 SWPPP SATI S
11-SD-52-13.3/0 I'N SAN DI EGO COUNTY I N SAN DI EGO AT HAZARD CONSTRUCTI ON COVPANY BYRNES, VI NCE $464,983 11/30/05 100%
11- 262704 MAST BOULEVARD UNDERCROSSI NG 6465 MARI NDUSTRY PLACE 7177 OPPORTUNI TY ROAD $468,921 12/15/05 .0,
CONSTRUCT TRAFFI C SI GNALS $0 07/25/06 0
SAN DI EGO, CA 92121 (858) 467-4078 07/ 25/ 06
COVPLETED
HB4AN WPCP
11-SD-54-5.0/0 I'N SAN DI EGO COUNTY NEAR SAN DI EGO AT NATURES | MAGE | NC ARI NDUQUE, RAY $1,101,337 10/22/02 0%
11- 249804 0.8 KM SOUTHEAST OF BRI ARWOOD ROAD 20381 LAKE FOREST DR STE B19 7177 OPPORTUNI TY RD. $930, 904 10/ 30/ 02 0%
OVERCRGSSI NG SAN DI EGO, CA 92111 $7,494 04/ 23/06 0
M TI GATI ON PLANTI NG AND | RRI GATI ON LAKE FOREST CA 92630 (858) 467-4088
(949) 454- 1225 PLANT EST
HE14 SWPPP SATI S
11- SD- 56- . 6/ DUMW EA IN CAS - PER DI STRICT E. L. YEAGER CONSTRUCTI ON CO. $1,122,915 12/07/99 0%
11-172834 REQUEST CONSTRUCTI ON OF STATE ROUTE P. O BOX 87 $0 01/01/00 0%
XSD- ()M 56 FROM 0.6 KM WEST OF CARMEL M. $0 0
- -0) ROAD TO 0.6 KM EST OF BLACK M RI VERSI DE, CA 92502
CONST 4- LANE FWY & | NTERCHANGE
11-SD-56-2.2/6.2 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMVALLEY CREST LANDSCAPE HURTZI G JOHN $3, 899,556 04/06/05 0%
11-172894 0.6 KM EAST OF CARMEL COUNTRY ROAD 8450 M RAVAR PLACE 7177 OPPORTUNI TY ROAD $3,337,842 04/22/05 0%
OVERCROSSI NG TO 0.3 KM EAST OF CAM NO SAN DI EGO, CA 92111 $21,923 08/11/09 0
DEL SUR UNDERCROSSI SAN DI EGO, CA 92121 (858) 467-4086
PLANTI NG AND | RRI GATI ON PLANT EST
HE14 SWPPP SATI S

HE14
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Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
District 11
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11-SD-67-3.9/18.5 I'N SAN DI EGO COUNTY | N SANTEE AND DALEY- CCAC FI GUEROA, RENE $3,039,411 12/28/04 88%
11-241184 POMY FROM Rl VERFORD ROAD 5370 EASTGATE MALL 1463 BROADWAY $2,819,731 01/13/05 93%
UNDERCROSSI NG TO 0.1 KM SQUTH CF EL CAJON, CA 92021 $0 03/20/06 0
ARCH E MOORE ROAD SAN DI EGO, CA 92121 (619) 588-9069
RESURFACE ASPHALT CONCRETE
HMLA WPCP
11-SD-67-6.7/9. 3 I'N SAN DI EGO COUNTY NEAR LAKESI DE ERRECA' S | NC. FI GUEROA, RENE $2, 665,678 06/ 03/05 0%
11- 241804 FROM W LLOW ROAD TO VI Gl LANTE ROAD 12570 SLAUGTERHOUSE CYN RD. 1463 BROADWAY $2, 684,599 06/ 16/ 05 0%
ACST- PO67- (068) E CONSTRUCT MEDI AN BUFFER EL CAJON, CA 92020 $20,819 08/30/06 0
PO- 67 0- ( 8E) LAKESI DE, CA 92040 (619) 588-9069
--0) PLANT EST
HB1 SWPPP SATI S
11- SD- 75- 20. 5/ 22 I'N SAN DI EGO COUNTY I N SAN DI EGO AND PENHALL COWVPANY W LLI AMSON, JOHN $830,260 06/19/06 0%
11- 254104 CORONADO ON ROUTE 75 AT CORONADO SAN 5775 EAST GATE DRI VE 8863 Al RWAY ROAD $0 07/ 06/ 06 0%
DI EGO BRI DGE AND ON ROUTE 5 AT CROSBY $0 11/20/06 0
STREET UNDERCROSSI SAN DI EGO, CA 92121 (619) 661-6751
REPLACE BOLTS AND JO NT SEALS
HVBH WPCP
11- SD-75-20.5/21.9 I'N SAN DI EGO COUNTY | N CORONADO AND W ER CONSTRUCTI ON CORPORATI ON KONTAXI' S, CONSTANTI NE $7,938,422 07/27/06 0%
11- 246514 SAN DI EGO FROM 0. 6 KM NORTH OF 2255 BARHAM DRI VE 7177 OPPORTUNI TY ROAD $0 08/07/06 0%
GLORI ETTA BOULEVARD TO 0.5 KM SOUTH $0 10/05/07 0
OF ROUTE 75 AND 5 SEPARATI O ESCONDI DO, CA 92029 (858) 688-1529
REHABI LI TATE BRI DCE
HA21 WPCP
11-SD-75-21.8/21.9 I'N SAN DI EGO COUNTY I N SAN DI EGO AT CHRI STI E CONSTRUCTORS, | NC. KONTAXI'S, CONSTANTI NE $737,480 07/20/06 0%
11- 246524 THE SAN DI EGO AND CORONADO BAY BRI DGE 4925 SEAPORT AVENUE 7177 OPPORTUNI TY ROAD $0 08/01/06 0%
AND AT THE SAN DI EGO MAI NTENANCE YARD $0 08/16/07 0
CONSTRUCT WALKWAY EXTENSI ON RI CHMOND, CA 94804 (858) 688-1529
HA21 WPCP
11-SD-76-.1/2. 2 I'N SAN DI EGO COUNTY | N OCEANSI DE FROMHAZARD CONSTRUCTI ON LEVI NE, GARY $3,588,461 01/19/06 86%
11- 259204 0.1 KM EAST OF JUNCTION ROUTE 5 TO  P.O. BOX 229000 1780 S. M SSI ON ROAD $2, 943,110 02/ 02/ 06 819
Al RPORT ROAD $449,924 09/ 13/ 06 0
CONSTRUCT MEDI AN BARRI ER SAN DI EGO, CA 92192- 9000 (760) 796- 4666

HB1 SWPPP
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Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
District 11
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11-SD-76-2.7/8.5 I'N SAN DI EGO COUNTY | N OCEANSI DE FROMVALLEY SLURRY SEAL COVPANY $1, 265,923 06/ 22/ 06 0%
11- 266704 0.9 KM EAST OF Al RPORT ROAD TO 0.7 KMP O BOX 981330 $0 07/05/06 0%
EAST OF JEFFRI ES RANCH ROAD $0 0
RESURFACE PAVEMENT WEST SACRAMENTO CA 95798
(916) 373- 1500
HMLA WPCP
11- SD-76-18.8/32.9 I'N SAN DI EGO COUNTY AT AND NEAR PALA I NTERMOUNTAI N SLURRY SEAL, | NCLEVINE, GARY $1,517,774 06/ 21/ 06 21%
11- 276004 FROM 1.5 KM EAST OF PANKEY ROAD TO P.O BOX 50085 1780 W M SSI ON ROAD $2,250 07/05/06 0%
VALLEY CENTER ROAD $2,250 12/09/06 0
RESURFACE PAVEMENT WATSONVI LLE, CA 95077 (760) 796-4666
HMLA WPCP
11-SD-78-1.7/2. 3 I'N SAN DI EGO COUNTY | N OCEANSI DE FROMHAZARD CONSTRUCTI ON COVPANY LEVI NE, GARY $1,234,220 09/08/05 100%
11- 003204 0.3 KM EAST OF EL CAM NO REAL P. O BOX 229000 1780 W M SSI ON ROAD $1, 165,980 09/23/05 93%
ACNH- P078- (105) E OVERCROSSI NG TO 1.2 KM EAST OF EL ESCONDI DO, CA 92025 $20, 499 09/ 01/ 06 0
--0) CAM NO REAL OVERCROSSI NG SAN DI EGO, CA 92192- 9000 (760) 796- 4666
CONSTRUCT AUXI LI ARY LANE OVER RUN
HB4N SWPPP
11-SD-78-10.5/11.6 I'N SAN DI EGO COUNTY I N SAN MARCOS ORTIl Z ENTERPRI SES | NCORPORATEDLEVI NE, GARY $10, 207,725 09/09/ 04 0%
11- 183644 FROM 1.1 KM WEST TO 0.6 KM EAST OF 6 CUSHI NG STE 200 1780 W M SSI ON ROAD $10, 278,893 09/ 16/ 04 0%
STPL- 5381- (018) E LAS POSAS UNDERCROSSI NG ESCONDI DO, CA 92025 $99, 766 08/ 13/ 07 °
--0) CONSTRUCT NEW | NTERCHANGE I RVINE CA 92618 (760) 796- 4666
(949) 753- 1414 PLANT EST
HE11l SWPPP SATI S
11-SD-78-20.7/21. 3 I'N SAN DI EGO COUNTY NEAR ESCONDI DO R J. BULLARD CONSTRUCTI ON, | NCLEVI NE, GARY $2,839,972 08/20/04 100%
11- 241904 FROM Cl TRUS AVENUE TO FLORA VI STA P. 0. BOX 1577 1780 W M SSI ON ROAD $2,559,015 09/08/04 90%
ACST- P078- (102) E DRI VE ESCONDI DO, CA 92025 $184,851 09/ 01/ 06 0
P0-78 1-(2E) REVI SE | NTERSECTI ON W DEN SHOULDERS BONSALL, CA 92003- 1577 (760) 796- 4666
--()
HB1 SWPPP
11-SD-78-20.9/21. 3 I'N SAN DI EGO COUNTY NEAR ESCONDI DO W ER CONSTRUCTI ON CORPORATI ON $489, 865 02/21/06 0%
11- 241924 FROM SUM T DRI VE TO FLORA VI STA 2255 BARHAM DRI VE $0 02/28/06 0%
ACST- PO78- (104) 3 DRI VE $0 A
PO- 78 1- (4E) W DEN SHOULDER ESCONDI DO CA 92029
--0) (760) 743-6776

HB1 WPCP
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Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
District 11
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11-SD- 79- 10. 07 20. 2 I'N SAN DI EGO COUNTY NEAR DESCANSO MANHOLE ADJUSTI NG, T NC. MOCLENDON,  GREG $1, 230,002 05/ 30/ 06 5%
11- 261004 FROM 1.2 KM NORTH OF PASO PI CACHO 9500 BEVERLY ROAD 722 E. BARIONI BLVD. $1, 053,228 06/ 07/ 06 89%
CAMPGROUND TO EAST JUNCTI ON ROUTE 78 $1, 039,488 08/ 28/ 06 0
RUBBERI ZED ASPHALT CONCRETE CHI P PI CO RI VERA, CA 90660-2135 (760) 355-8666 08/ 29/ 06
HML WPCP
11- SD- 79- 20. 3/ 53 I'N SAN DI EGO COUNTY FROM SANTA YSABEL GRANI TE CONSTRUCTI ON COMPANY $236,315 04/12/00 0%
11- 238804 TO THE RI VERSI DE COUNTY LI NE P O BOX 50085 $0 04/ 24/ 00 0%
PAVEMENT REJUVENATOR $0 °
WATSONVI LLE CA 950775085
(831) 724- 1011
HMLA
11- SD-94-13.2/13. 4 I'N SAN DI EGO COUNTY NEAR RANCHO SAN HAZARD CONSTRUCTI ON CO. FELLEKE, SAMUEL $507, 833 05/30/06 82%
11- 263004 DI EGO FROM 0. 3 KM WEST OF AVOCADO 6464 MARI NDUSTRY PLACE 1463 BROADVWAY $292,215 06/13/06 58
BOULEVARD OVERCROSSI NG TO 0.2 KM EAST $285,965 08/ 30/ 06 °
OF AVOCADO BOULEVARD O SAN DI EGO, CA 92192 (619) 588-9072
W DEN OFF RAMP
HB4N WPCP
11-SD-94-17.5/17.7 I'N SAN DI EGO COUNTY NEAR JAMJL FROM DI VERSI FI ED LANDSCAPE ARI NDUQUE, RAY $354,670 05/05/04 0%
11- 176424 RANCHO M GUEL ROAD TO 0.3 KM EAST OF 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $264, 173 05/ 19/ 04 0%
RANCHO M GUEL ROAD SAN DI EGO, CA 92111 $2,145 08/ 05/09 0
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (858) 467-4084
PLANT EST
HA25 SWPPP SATI S
11-SD-125-9.2/9.2 I'N SAN DI EGO COUNTY | N AND NEAR P & D LANDSCAPE MGMT. SERVI CESHURTZI G JOHN $1,296,731 07/18/06 3%
11- 091894 CHULA VI STA ON PROCTOR VALLEY ROAD 999 TOWN & COUNTRY RD., FLR 4 7177 OPPORTUNI TY ROAD $4,868 07/27/06 0%
0.1 KM WEST OF ROUTE 125 TO 0.1 KM $4,868 05/07/09 °
SOUTH OF BONI TA MEADOWS LAN CRANGE, CA 92868 (858) 467-4086
M TI1 GATI ON PLANTI NG
HE14 SWPPP
11-SD-125-11.5/12. 2 I'N SAN DI EGO COUNTY | N AND NEAR PETERSON CHASE GENERAL FI GUEROA, RENE $2,614,693 11/21/03 0%
11- 253504 LEMON GROVE FROM 1.0 KM SOUTH OF TROY 1702 KAl SER AVENUE 1463 BROADWAY $2,632,028 12/03/03 0%
ACNH P125- (016) E STREET TO TROY STREET EL CAJON, CA 92021 $0 07/26/06 0
--() CONSTRUCT RETAI NI NG WALL I RVINE CA 926145706 (619) 588-9073 07/ 27/ 06
(949) 252- 0441 PLANT EST

HE14 SWPPP SATI S
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11- SD-125-22.3/0 I'N SAN DI EGO COUNTY I N SANTEE AT THE 3-D ENTERPRI SES, | NC. HURTZI G JOHN $1,961,414 05/24/05 0%
11- 260524 NORTH TERM NUS 2180- 2C GARNET AVENUE 7177 OPPORTUNI TY ROAD $1, 784,691 06/ 02/ 05 0%
STPL- 6211- (040) PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $19,408 03/21/07 0
-0 SAN DIEGO, CA 92109 (858) 467-4086
PLANT EST

HB4C SWPPP SATI S
11-SD-163-.9/2.8 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMDI VERSI FI ED LANDSCAPE CO. ARI NDUQUE, RAY $598,982 02/28/05 0%
11- 258024 ROUTE 5 AND 163 SEPARATCR TO PASCOE 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $497,775 03/15/05 0%

STREET OVERCROSSI NG SAN DI EGO, CA 92111 $3,662 08/ 06/08 0

HI GHWAY PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (858) 467-4048

PLANT EST

HB1 WPCP SATI S
11-SD-163-1.2/2. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMMODERN ALLOYS, | NC. NAPI ER, MARK $1,198,095 07/21/04 0%
11- 258014 0.5 KM NORTH OF ROUTE 5 AND 163 11172 WESTERN AVENUE 2878-410 CAM DEL R O $1, 165,372 08/03/04 0%

SEPARATI ON TO 0.2 KM SOUTH OF SQUTH $0 07/01/06 0

ROBI NSON AVENUE OVERCROSSI NG STANTON, CA 90680 SAN DI EGO, CA 92108- 3847

I NSTALL NEW MEDI AN GUARD RAI L (619) 688-6955 PLANT EST
HB1 SWPPP SATI S
11-SD-163-8.3/8.9 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMERRECA' S, | NC. JUAREZ, DAN EL $10, 001,894 03/13/06 22%
11- 241504 0.6 KM SQUTH TO 0.3 KM NORTH CF P. 0. BOX 640 13220- 112 EVENI NG $2, 215,902 03/22/06 220
STPL- 6211- (046) CLAI REMONT MESA BOULEVARD CREEK DRI VE $815, 731 07/28/08 °
--0) OVERCROSSI NG LAKESI DE, CA 92040

W DEN BRI DGE AND RECONSTRUCT RAMPS (858) 679-5567
HE14 SWPPP
11-SD-805-1.8/0 I'N SAN DI EGO COUNTY I N SAN DI EGO AT PENHALL COWPANY AKHONDZADEH, RAHI M $322,088 05/01/06 60%
11- 269504 ROUTE 905 AND 805 SEPARATI ON ON 5775 EASTGATE DRI VE 6755- B KEARNY VI LLA $277,483 05/11/06 80%

NORTHBOUND ON RAMP FROM WESTBOUND ROAD $277,483 09/ 18/ 06 0

ROUTE 905 SAN DI EGO, CA 92121

CGROOVE PAVENMENT (858) 688-1318
HB1 WPCP
11- SD- 805-10. 8/11. 8 I'N SAN DI EGO COUNTY I N SAN DI EGO AND HAZARD CONSTRUCTI ON CO. , KONTAXI'S, CONSTANTI NE $1, 800,297 04/06/06 17%
11- 238504 NATI ONAL G TY FROM 0.2 KM SQUTH OF 6465 MARI NDUSTRY PLACE 7177 OPPORTUNI TY ROAD $320, 822 04/ 20/ 06 18%

4TH STREET OVERCROSSI NG TO LOGAN $149, 130 11/08/06 °
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11- SD-905-10.9/11.7 I'N SAN DI EGO COUNTY I N SAN DI EGO AT FCI CONSTRUCTORS, | NC. CARDENAS, VI CTOR $15, 414, 443 10/ 18/ 02 0%
11- 091804 VARl OUS LOCATI ONS 2585 BUSI NESS PARK DRI VE 8862 Al RWAY ROAD $15, 915, 131 10/ 29/ 02 0%
ACNH- A905- (012) N CONSTRUCT | NTERCHANGE SAN DI EGO, CA 92154- 6223 $76,599 09/21/06 0
D A9- 05 0- (3AQ) | VI STA, CA 92083-8831 (619) 661-9275
05 1-5873-() PLANT EST
HE11l SWPPP SATI S
HE1l
11- SD- 5530-/0 I'N SAN DI EGO COUNTY AT VARI QUS DAVI D A BEADOR KONTAXI S, CONSTANTI NE $263,300 12/20/05 88%
11- 091604 LOCATI ONS 26320 LESTER Cl RCLE 7177 OPPORTUNI TY $197,725 01/ 04/06 75%

MODI FY EXI STI NG DRAI NAGE FACI LI TI ES ROAD. $0 07/06/06 0

CORONA, CA 92883
(858) 688-1529 SUSPENDED
HA23 WPCP
Totals. Authorized Final Amt: $598, 535, 902 Completed to Date: $392, 376, 248  Work ThisMonth: $15, 625, 937
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Statement of Ongoing Contracts - Federal Aid
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Category Bid + CCO

FEDERAL Al D (| NTERSTATE) $461, 022, 739

FEDERAL Al D ( PRI MARY) $53, 970, 830

FEDERAL Al D ( SECONDARY) $36, 137, 746

STATE H GHMAY $39, 982, 487

STORM DAMAGE REPAI R $1, 000, 000

$6, 422, 100

$598, 535, 902

Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
11 $19, 759, 150
$19, 759, 150

Work completed this Period:

Work Comp
$297, 025, 902
$49, 368, 788
$26, 268, 417
$18, 927, 324
$0

$785, 818
$392, 376, 248
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